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ESTIMATE RUN 11/12/2010

ESTIMATE SUMMARY 11:15:33

CONTID: C17110         ESTIMATE NO: 0012 PROG 2005

PCN: 17110-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385: IDALIA NORTH AND SOUTH PERCENT TIME:

PROJECT NO: STA3852-013                   

US 385: IDALIA NORTH AND SOUTH

NAME OF ROAD: 385C and 385D

PROJECT COUNTIES: YUMA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 11/05/2010 DATE TIME STARTED 10/15/2009

6374 S. RACINE CIRCLE DATE LET 06/18/2009 DATE WORK BEGAN

 DATE AWARDED 07/01/2009 DATE TIME STOPPED 11/05/2010

 DATE CONTRACT EXECUTED 07/28/2009 DATE ACCEPTED 11/05/2010

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 10/15/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,734,267.78 PARTICIPATING $ $ 148,238.18

AWARD PROJECT AMT: 9,819,194.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.78

WORK DAYS

WORK DAYS

89.64%

1,111,633.99

148,238.18

148,238.18

148,238.18

$

$

$

$

9,622,633.79

0.00

9,622,633.79

0.00

9,622,633.79

-147,287.92

0.00

9,475,345.87

0.00

AMOUNT DUE 9,475,345.87 148,238.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 148,238.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

147.5 TIME ALLOW: 154

ORIG TIME ALLOW: 130
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PCN: 17110-BID    ESTIMATE RUN 11/12/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

650.00000 650.001.000

0.00

0005 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000

0.000

202-00023  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0010 REMOVAL OF PIPE 108.000

0.000

202-00035  
 

108.000

LF  

19.00000 2,052.00108.000

0.00

0015 REMOVAL OF END SECTION 16.000

0.000

202-00037  
 

16.000

EACH

270.50000 4,328.0016.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 2,063.000

2,116.000

202-00240  
 

4,179.000

SY  

4.35000 18,178.654,179.000

9,204.60

0022 *REMOVAL OF ASPHALT MAT (PLANING) 18,417.000

0.000

202-00240  
 

18,417.000

SY  

2.50000 46,042.5018,417.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 775.000

0.000

202-01130  
 

775.000

LF  

3.35000 2,596.25775.000

0.00

0030 SANDBLASTING 59,447.000

0.000

202-05150  
 

78,595.000

SF  

0.25000 14,861.7559,447.000

0.00

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 106,420.000

0.000

203-00060  
 

106,420.000

CY  

8.85000 941,817.00106,420.000

0.00

0040 PROOF ROLLING 0.000

0.000

203-01100  
 

0.000

HOUR

70.00000 0.000.000

0.00

0045 BLADING 513.000

25.000

203-01500  
 

650.000

HOUR

100.00000 53,800.00538.000

2,500.00
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PCN: 17110-BID    ESTIMATE RUN 11/12/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 DOZING 162.000

5.000

203-01550  
 

200.000

HOUR

125.00000 20,875.00167.000

625.00

0055 TRUCK 445.500

2.000

203-01580  
 

447.500

HOUR

85.00000 38,037.50447.500

170.00

0057 STRUCTURE BACKFILL (FLOW-FILL) 54.000

0.000

206-00065  
 

54.000

CY  

160.00000 8,640.0054.000

0.00

0060 *EROSION LOG (12 INCH) 15,123.000

2,140.000

208-00002  
 

17,263.000

LF  

3.90000 67,325.7017,263.000

8,346.00

0065 *EROSION LOG (18 INCH) 180.000

0.000

208-00003  
 

200.000

LF  

6.30000 1,134.00180.000

0.00

0067 SILT FENCE 937.000

0.000

208-00020  
 

937.000

LF  

1.00000 937.00937.000

0.00

0070 *SILT FENCE (REINFORCED) 568.000

0.000

208-00021  
 

568.000

LF  

1.70000 965.60568.000

0.00

0075 *GRAVEL BAG 453.000

0.000

208-00034  
 

453.000

LF  

6.30000 2,853.90453.000

0.00

0080 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

0.000

EACH

900.00000 0.000.000

0.00

0085 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,400.00000 0.000.000

0.00

0090 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 284.500

11.000

208-00103  
 

295.500

HOUR

45.00000 13,297.50295.500

495.00
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PCN: 17110-BID    ESTIMATE RUN 11/12/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 103.000

13.000

208-00105  
 

116.000

HOUR

90.00000 10,440.00116.000

1,170.00

0100 EROSION CONTROL SUPERVISOR 157.000

15.000

208-00206  
 

172.000

DAY 

375.00000 64,500.00172.000

5,625.00

0105 RESET MAILBOX STRUCTURE 0.000

5.000

210-00010  
 

14.000

EACH

210.00000 1,050.005.000

1,050.00

0110 *RESET GROUND SIGN 0.000

29.000

210-00810  
 

29.000

EACH

257.25000 7,460.2529.000

7,460.25

0112 RESET GUARDRAIL TYPE 3 250.000

0.000

210-01130  
 

250.000

LF  

20.05000 5,012.50250.000

0.00

0113 RESET END ANCHORAGE 2.000

0.000

210-01200  
 

2.000

EACH

695.00000 1,390.002.000

0.00

0115 *SEEDING (NATIVE) 65.800

7.900

212-00006  
 

73.700

ACRE

294.00000 21,667.8073.700

2,322.60

0120 *SOIL CONDITIONING 53.900

0.000

212-00032  
 

65.000

ACRE

2,021.25000 108,945.3853.900

0.00

0125 *MULCHING (WEED FREE HAY) 48.500

0.200

213-00002  
 

130.000

ACRE

273.00000 13,295.1048.700

54.60

0130 *FLEXIBLE GROWTH MEDIUM 3.100

7.700

213-00009  
 

10.800

ACRE

2,200.00000 23,760.0010.800

16,940.00

0135 *MULCH TACKIFIER 11,450.000

0.000

213-00061  
 

26,000.000

LB  

2.00000 22,900.0011,450.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 11/12/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *SOIL RETENTION BLANKET (PLASTIC) 2,977.000

0.000

216-00035  
 

2,977.000

SY  

5.05000 15,033.852,977.000

0.00

0145 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 71,624.000

0.000

216-00042  
 

80,000.000

SY  

1.40000 100,273.6071,624.000

0.00

0150 AGGREGATE BASE COURSE (CLASS 6) 593.000

0.000

304-06007  
 

593.000

CY  

40.85000 24,224.05593.000

0.00

0155 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000

0.000

304-07009  
 

2,347.000

TON 

10.70000 0.000.000

0.00

0160 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

149,028.000

0.000

310-00608  
 

149,028.000

SY  

2.30000 342,764.40149,028.000

0.00

0165 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

25,733.000

0.000

310-00610  
 

28,853.000

SY  

2.35000 60,472.5525,733.000

0.00

0170 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 326.870

0.000

403-00720  
 

400.000

TON 

157.50000 51,482.03326.870

0.00

0175 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 5,009.720

245.650

403-33741  
 

5,255.370

TON 

93.45000 491,114.335,255.370

22,955.99

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 20,832.000

0.000

411-10255  
 

21,019.000

GAL 

3.65000 76,036.8020,832.000

0.00

0185 *CONCRETE PAVEMENT (7-1/2 INCH) 181,612.000

0.000

412-00750  
 

181,612.000

SY  

23.95000 4,349,607.40181,612.000

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN

PROJECT: STA3852-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE DOWEL BARS 0.000

0.000SY  

1.02625 0.000.000

0.00

0185 MATERIAL ALLOWANCE SHANK PIT SAND 0.000

0.000SY  

0.40345 0.000.000

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE TIE BARS 0.000

0.000SY  

0.10482 0.000.000

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK (REVISED) 0.000

0.000SY  

3.72210 0.000.000

0.00

0190 *CONCRETE PAVEMENT (7 1/2 IN) (FAST TRACK) 3,124.000

0.000

412-00752  
 

3,124.000

SY  

33.60000 104,966.403,124.000

0.00

0195 RIPRAP (12 INCH) 33.000

117.000

506-00212  
 

150.000

CY  

120.00000 18,000.00150.000

14,040.00

0200 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 215.660

0.000

507-00400  
 

215.660

TON 

210.00000 45,288.60215.660

0.00
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PCN: 17110-BID    ESTIMATE RUN 11/12/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0201 CONCRETE CLASS D 31.000

0.000

601-03000  
 

31.000

CY  

900.00000 27,900.0031.000

0.00

0202 *CONCRETE CLASS B 73.900

0.000

601-01000  
 

74.000

CY  

990.00000 73,161.0073.900

0.00

0203 *REINFORCING STEEL 4,619.000

0.000

602-00000  
 

4,619.000

LB  

0.90000 4,157.104,619.000

0.00

0204 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000

0.000

518-01004  
 

80.000

LF  

132.00000 10,560.0080.000

0.00

0205 24 INCH CORRUGATED STEEL PIPE 482.000

0.000

603-10240  
 

482.000

LF  

90.00000 43,380.00482.000

0.00

0207 30 INCH CORRUGATED STEEL PIPE 13.000

0.000

603-10300  
 

13.000

LF  

100.00000 1,300.0013.000

0.00

0210 36 INCH CORRUGATED STEEL PIPE 102.000

0.000

603-10360  
 

102.000

LF  

101.25000 10,327.50102.000

0.00

0212 42 INCH CORRUGATED STEEL PIPE 15.000

0.000

603-10420  
 

15.000

LF  

133.50000 2,002.5015.000

0.00

0215 48 INCH CORRUGATED STEEL PIPE 30.000

0.000

603-10480  
 

30.000

LF  

118.00000 3,540.0030.000

0.00

0219 84 INCH CORRUGATED STEEL PIPE 35.000

0.000

603-10840  
 

35.000

LF  

315.00000 11,025.0035.000

0.00

0220 24 INCH STEEL END SECTION 28.000

0.000

603-30024  
 

28.000

EACH

490.00000 13,720.0028.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 11/12/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0222 30 INCH STEEL END SECTION 4.000

0.000

603-30030  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0225 36 INCH STEEL END SECTION 10.000

0.000

603-30036  
 

10.000

EACH

970.00000 9,700.0010.000

0.00

0226 42 INCH STEEL END SECTION 2.000

0.000

603-30042  
 

2.000

EACH

1,675.00000 3,350.002.000

0.00

0227 48 INCH STEEL END SECTION 4.000

0.000

603-30048  
 

4.000

EACH

2,030.00000 8,120.004.000

0.00

0230 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,300.000

0.000

606-00301  
 

1,300.000

LF  

15.35000 19,955.001,300.000

0.00

0235 *TRANSITION TYPE 3L 4.000

0.000

606-01395  
 

4.000

EACH

551.25000 2,205.004.000

0.00

0240 *END ANCHORAGE (FLARED) 8.000

0.000

606-02005  
 

8.000

EACH

1,454.25000 11,634.008.000

0.00

0245 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

2.40000 0.000.000

0.00

0250 CURB TYPE 6 (SECTION M) 0.000

3,054.000

609-60011  
 

5,000.000

LF  

10.50000 32,067.003,054.000

32,067.00

0255 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

325.000

612-00041  
 

325.000

EACH

23.10000 7,507.50325.000

7,507.50

0260 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

67.000

612-00043  
 

67.000

EACH

25.20000 1,688.4067.000

1,688.40
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PCN: 17110-BID    ESTIMATE RUN 11/12/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 EMBANKMENT PROTECTOR TYPE 3 13.000

0.000

615-00030  
 

13.000

EACH

1,000.00000 13,000.0013.000

0.00

0270 12 INCH CULVERT PIPE 521.000

0.000

617-00012  
 

525.000

LF  

46.50000 24,226.50521.000

0.00

0275 *CONSTRUCTION SURVEYING 0.900

0.100

625-00000  
 

1.000

L S 

31,500.00000 31,500.001.000

3,150.00

0276 CONSTRUCTION SURVEYING (HOURLY) 23.500

0.000

625-00001  
 

23.500

HOUR

100.00000 2,350.0023.500

0.00

0280 *MOBILIZATION 0.997

0.000

626-00000  
 

1.000

L S 

895,000.00000 892,315.000.997

0.00

0285 PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

2,500.00000 2,500.001.000

625.00

0290 PAVEMENT MARKING PAINT 96.000

0.000

627-00001  
 

96.000

GAL 

31.50000 3,024.0096.000

0.00

0295 EPOXY PAVEMENT MARKING 591.000

129.000

627-00005  
 

720.000

GAL 

55.65000 40,068.00720.000

7,178.85

0300 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

118.000

627-30410  
 

240.000

SF  

7.90000 932.20118.000

932.20

0305 *SURVEY MONUMENT (TYPE 3A) 0.000

4.000

629-01031  
 

4.000

EACH

840.00000 3,360.004.000

3,360.00

0310 *FLAGGING 22,353.000

450.000

630-00000  
 

30,000.000

HOUR

21.00000 478,863.0022,803.000

9,450.00
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PCN: 17110-BID    ESTIMATE RUN 11/12/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *PILOT CAR OPERATION 3,785.000

9.000

630-00001  
 

5,000.000

HOUR

34.65000 131,462.103,794.000

311.85

0320 *TRAFFIC CONTROL INSPECTION 55.000

3.000

630-00007  
 

58.000

DAY 

105.00000 6,090.0058.000

315.00

0325 *TRAFFIC CONTROL MANAGEMENT 191.000

16.000

630-00012  
 

207.000

DAY 

729.75000 151,058.25207.000

11,676.00

0330 *FLASHING BEACON (SOLAR) 9.000

0.000

630-80002  
 

10.000

EACH

630.00000 5,670.009.000

0.00

0332 BARRICADE (TYPE 3 M-A) (TEMPORARY) 15.300

0.000

630-80335  
 

17.000

EACH

105.25000 1,610.3315.300

0.00

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 450.900

0.000

630-80341  
 

501.000

EACH

63.00000 28,406.70450.900

0.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 153.900

0.000

630-80342  
 

171.000

EACH

94.50000 14,543.55153.900

0.00

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 916.200

0.000

630-80344  
 

1,018.000

SF  

12.60000 11,544.12916.200

0.00

0350 *VEHICLE MOUNTED MESSAGE SIGN PANEL (FURNISH ONLY) 1.800

0.000

630-80345  
 

2.000

EACH

4,200.00000 7,560.001.800

0.00

0355 *PORTABLE MESSAGE SIGN PANEL 7.200

0.000

630-80355  
 

8.000

EACH

4,725.00000 34,020.007.200

0.00

0360 *DRUM CHANNELIZING DEVICE 640.800

0.000

630-80360  
 

1,000.000

EACH

26.25000 16,821.00640.800

0.00



CONTID: C17110         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 17110-BID    ESTIMATE RUN 11/12/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.200

0.000

630-80363  
 

100.000

EACH

52.50000 1,323.0025.200

0.00

0370 CONCRETE BARRIER (TEMPORARY) 961.200

0.000

630-80370  
 

1,100.000

LF  

42.25000 40,610.70961.200

0.00

0375 *TRAFFIC CONE 180.000

0.000

630-80380  
 

500.000

EACH

10.50000 1,890.00180.000

0.00

0378 CHANNELIZING DEVICE (FIXED) 490.500

0.000

630-80391  
 

545.000

EACH

57.90000 28,399.95490.500

0.00

0380 *STACKABLE VERTICAL PANELS 655.200

0.000

630-80393  
 

1,000.000

EACH

42.00000 27,518.40655.200

0.00

0385 RUMBLE STRIP (PORTABLE) 8.100

0.000

630-80430  
 

9.000

EACH

750.00000 6,075.008.100

0.00

0390 MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80520  
 

2.000

DAY 

262.50000 262.501.000

262.50

0395 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A ASPHALT CEMENT COST ADJUSTMENT 12,327.970

218.980

700-70019  
 

15,000.000

F A 

1.00000 12,546.9512,546.950

218.98
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 F/A OJT COLORADO TRAINING PROGRAM 7,380.000

436.800

700-70022  
 

10,000.000

F A 

1.00000 7,816.807,816.800

436.80

0420 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A QUALITY INCENTIVE PAYMENT 153,216.850

-24,099.560

700-70025  
 

200,000.000

F A 

1.00000 129,117.29129,117.290

-24,099.56

0430 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A DISPUTE REVIEW BOARD 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A WEATHER MONITOR SENSOR 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A PHONE SERVICE 3,157.240

198.620

700-70220  
 

50,000.000

F A 

1.00000 3,355.863,355.860

198.62

0450 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0452 ADDED ITEM (DOLLAR)/ WATERSAVER COMPANY INC. (LIEN ON 
FUNDS)

-50,877.730

0.000

900-00006  
 

0.000

DOL 

1.00000 -50,877.73-50,877.730

0.00

0453 ADDED ITEM (DOLLAR)/ CURE BROS._5 STAR FEED LOT (LIEN 
ON FUNDS)

-16,432.100

0.000

900-00006  
 

0.000

DOL 

1.00000 -16,432.10-16,432.100

0.00

CAT 9,593,908.76148,238.1810,705,542.78CURRENT AMT0200 $ $ $
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PCN: 17110-BID    ESTIMATE RUN 11/12/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:15:33

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,350.00000 15,350.001.000

0.00

0460 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,150.00000 12,150.001.000

0.00

0465 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,225.00000 1,225.001.000

0.00

CAT 28,725.000.0028,725.00CURRENT AMT0400 $ $ $

$ 9,622,633.76148,238.18$10,734,267.78$CURRENT AMTPROJECT TOTAL


